

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সড়ক পরিবহন ও মহাসড়ক বিভাগ
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

দক্ষিণ নগর ভবন ১৩-১৪তম তলা, ফুলবাড়িয়া, ঢাকা-১০০০

ওয়েবসাইট: www.dtca.gov.bd

নং-৩৫.০২.০০০০.০০২.৫৫.০০১.১৮ -৬৯৩

তারিখঃ ২০/০৯/২০২০খ্রিঃ

বিষয়ঃ বার্ষিক ক্রয় পরিকল্পনা।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ (ডিটিসিএ) এর ২০২০-২০২১ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। এ বিষয়ে সংশ্লিষ্ট সকল কর্মকর্তাকে যথাযথ পদক্ষেপ গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।



মোঃ হেমায়েত হোসেন

পরিচালক (প্রশাসন)

ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

ফোনঃ ৯৫৬৮৬৪৩

অনুলিপিঃ

১. অতিরিক্ত নির্বাহী পরিচালক (পিএন্ডপি/এমটি/টিএমপিটিআই), ডিটিসিএ।
২. ট্রাফিক ইঞ্জিনিয়ার, ডিটিসিএ।
৩. আরবান প্লানার, ডিটিসিএ।
৪. পলিউশন কন্ট্রোল এবং প্ল্যানিং অফিসার, ডিটিসিএ।
৫. হিসাব ও অর্থকর্মকর্তা, ডিটিসিএ।
৬. প্রোগ্রামার, ডিটিসিএ (২০/০৯/২০২০ তারিখে ডিটিসিএ এর ওয়েবসাইটে প্রকাশের অনুরোধ সহ)।
৭. নির্বাহী পরিচালক মহোদয়ের একান্ত সচিব (নির্বাহী পরিচালক মহোদয়ের সদয় অবগতির জন্য)।
৮. অফিস কপি।

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan




Procurement Implementation Report (2020-2021)

Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Authority : Dhaka Transport Coordination Authority (DTCA)

Contracting Entity Name & Code : ED, DTCA

Description of Procurement Package (For works and Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract	
Repairing & Servicing of AC of DTCA office	LS	4	RFQ	ED, DTCA(HOPE)	GOB	2,00,000.00	Planned Days	N/A	10-Oct-20	23-Oct-20	05-Nov-20	12-Nov-20	18-Nov-20	-	17	18-Dec-20	
Purchasing of Dress for office staff under 16-20 Grade of DTCA	LS		RFQ	ED, DTCA	GOB	2,00,000.00	Planned Days	N/A	15-Oct-20	28-Oct-20	10-Nov-20	17-Nov-20	23-Nov-20	-	-	14	07-Dec-20
Procurement of Stationary goods for DTCA office for the year 2010-2021	LS		RFQ	ED, DTCA	GOB	5,00,000.00	Planned Days	N/A	25-Oct-20	08-Nov-20	22-Nov-20	29-Nov-20	05-Dec-20	-	-	14	19-Dec-20
Procurement of Flower Tub for DTCA	LS		RFQ	ED, DTCA	GOB	1,00,000.00	Planned Days	N/A	01-Jul-20	14-Jul-20	28-Jul-20	04-Aug-20	11-Aug-20	-	-	14	25-Aug-20
Purchasing Furniture for DTCA office	LS		RFQ	ED, DTCA	GOB	5,00,000.00	Planned Days	N/A	01-Nov-20	14-Nov-20	28-Nov-20	04-Dec-20	11-Dec-20	-	-	14	25-Dec-20
Preparing Acrylic Sign board (Room Directory) and Integrity award (Certificate of Recognition with Artificial	LS		RFQ	ED, DTCA	GOB	1,50,000.00	Planned Days	N/A	05-Nov-20	18-Nov-20	02-Dec-20	09-Dec-20	16-Dec-20	-	-	14	30-Dec-20
Purchasing 1 (one) Bus 26 seat for DTCA	1		DPM	ED, DTCA	GOB	70,00,000.00	Planned Days	N/A	05-Jan-21	18-Jan-21	01-Feb-21	08-Feb-21	15-Feb-21	-	-	14	29-Feb-21
Procurement of Crocarise for DTCA office for the Financial year 2020-2021	LS		RFQ	ED, DTCA	GOB	2,00,000.00	Planned Days	N/A	25-Nov-20	08-Dec-20	22-Dec-20	29-Dec-20	07-Jan-21	-	-	14	21-Jan-21
Procurement of books for DTCA Library	LS		RFQ	ED, DTCA	GOB	2,00,000.00	Planned Days	N/A	25-Nov-20	08-Dec-20	22-Dec-20	29-Dec-20	07-Jan-21	-	-	14	21-Jan-21
Procurement of Toner for Printer & Photocopier	LS		RFQ	ED, DTCA	GOB	3,00,000.00	Planned Days	N/A	05-Oct-20	18-Oct-20	02-Nov-20	09-Nov-20	16-Nov-20	-	-	14	30-Nov-20
Procurement of PA set Connection for new officers.	LS		RFQ	ED, DTCA	GOB	3,00,000.00	Planned Days	N/A	05-Oct-20	18-Oct-20	02-Nov-20	09-Nov-20	16-Nov-20	-	-	14	30-Nov-20
Procurement of usable goods (Mirror, penstand, Towel etc)	LS		RFQ	ED, DTCA	GOB	2,00,000.00	Planned Days	N/A	01-Dec-20	14-Dec-20	28-Dec-20	04-Jan-21	11-Jan-21	-	-	14	25-Jan-21

বাংলাদেশ সরকার
 যন্ত্রপাতি পরিচালনা (অতিরিক্ত সচিব)
 ঢাকা পরিদপ্তর সফলতা রক্ষণ
 সড়ক পরিবহন ও যন্ত্রপাতি বিভাগ
 সড়ক পরিবহন ও যন্ত্রপাতি

Description of Procurement Package (For works and Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
Procurement of printing materials and binding of goods (Calendar of Muzib Barsha)	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		L.S	RFQ/OTM	ED, DTCA	GOB	3,00,000.00	Planned Days	N/A	20-Jul-20	02-Aug-20	16-Aug-20	23-Aug-20	30-Aug-20	-	-	13-Sep-20
Procurement of video content (MTI)		L.S	RFQ	ED, DTCA	GOB	29,900.00	Planned Days	N/A	07-Jul-20	16-Jul-20	20-Jul-20	22-Jul-20	22-Jul-20	-	-	27-Jul-20
Procurement of Computer laptop & Printer		L.S	OTM/LTM	ED, DTCA	GOB	25,00,000.00	Planned Days	N/A	15-Oct-20	28-Oct-20	10-Nov-20	17-Nov-20	23-Nov-20	-	-	07-Dec-20
Procurement of DTCA Annual Report, 2018-19		L.S	RFQ	ED, DTCA	GOB	94,950.00	Planned Days	N/A	01-Jul-20	12-Jul-20	27-Jul-20	27-Jul-20	27-Jul-20	-	-	05-Aug-20
Procurement of Repairing, servicing of photocopier & Printer		L.S	RFQ	ED, DTCA	GOB	2,00,000.00	Planned Days	N/A	15-Jul-20	23-Jul-20	05-Aug-20	12-Aug-20	18-Aug-20	-	-	02-Sep-20
Procurement of Office equipment		L.S	RFQ	ED, DTCA	GOB	10,00,000.00	Planned Days	N/A	01-Dec-20	14-Dec-20	28-Dec-20	04-Jan-21	11-Jan-21	-	-	25-Jan-21
Procurement of Computer software (Accounting & administrative)		L.S	RFQ	ED, DTCA	GOB	5,00,000.00	Planned Days	N/A	25-Nov-20	08-Dec-20	22-Dec-20	29-Dec-20	07-Jan-21	-	-	21-Jan-21
Procurement of Library digitalization		L.S	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Days	N/A	15-Dec-20	28-Dec-20	11-Jan-21	18-Jan-21	25-Jan-21	-	-	08-Jan-21
Procurement of video content (MTI)		4	RFQ(National)	ED, DTCA	GOB	12,00,000.00	Planned Days	N/A	01-Nov-20	14-Nov-20	28-Nov-20	04-Dec-20	11-Dec-20	-	-	25-Dec-20
							Planned Days	N/A	0	14	14	7	7	-	-	14

(Signature)
 পদ্মকার হাবিবুর রহমান
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ডাকা পরিবহন সমাধায় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

(Signature)

(Signature)

(Signature)

(Signature)

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan
Procurement Implementation Report (2020-2021)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : Dhaka Transport Coordination Authority (DTCA)

Procuring Entity Name & Code : ED, DTCA

Package No.	Description of Procurement Package (For works and Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	Preparation of a draft updated DTCA Act & Proposed program, Rules and Regulation (Proposed BUTA Act 2019) based on DTCA Act 2012	MM	28	SSS	ED, DTCA	GOB	86,36,000.00	Planned Days	N/A	06-May-19	03-Jun-19	21-Jul-19	26-Aug-19	26-Aug-19	29-Aug-19	04 Days	31-Oct-20
2	Revision & Updating of previous study report on Bus Route Rationalization and Company Based Operation of Bus Service in Dhaka	MM	50	SSS	ED, DTCA	GOB	1,45,79,600.00	Planned Days	N/A	12-May-19	03-Jun-19	25-Jun-19	25-Aug-19	25-Aug-19	29-Aug-19	05 Days	31-Dec-20
3	Procurement of Individual Consultant	MM	14	OTM	ED, DTCA	GOB	39,00,000.00	Planned Days	N/A	01-Nov-20	14-Nov-20	28-Nov-20	04-Dec-20	11-Dec-20	-	-	25-Dec-20
4	Consultancy service for Development of Walk Ability and Pedestrian Facility of the Sat Mesjid Road, Dhanmondi and Improvement of public transport facilities	MM	36	OTM	ED, DTCA	GOB	1,04,52,000.00	Planned Days	N/A	29-Jul-20	01-Sep-20	01-Oct-20	15-Oct-20	20-Oct-20	25-Oct-20	5 Days	30-Apr-21

[Signature]

[Signature]

[Signature]

[Signature]
 সিনিয়র সহকারী সিস্টেম এনালিস্ট
 নির্মাণ পরিচালনা সমন্বয় সংস্থার
 ডাকা পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়